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G’ra,y & Osborne, Inc.

CONSULTIMG ENGINEERS

invoice
. January 07, 2020
City of Edgewood Project No: 18626.07
2224 104th Avenue East Invoice No: 2

Edgewood, WA 98372-1513

Project 18626.07 36th and Meridian Park Ph 1 - PM Assistance o~
Professional Services from December 08, 2019 to December 31, 2018

Professional Personnel

Hours Rate Amount
Principal

Sourwine, Brian 1.00 171.41 171.41
Totals 1.00 171.41

Total Labor 171.41
Billing Limits Current Prior To-Date
Total Billings 171.41 514.23 685.64
Lirnit 28,666.00
Remaining 27,980.36

Total this Invoice $171.41 -
Appraved By:

l/2(/ 2020

G 7

210. 000. 000, 59 4,1, 4. 063

1130 Rainier Avenue S., Suite 300 Seattle, Washington 98144 {206) 284-0860  Fax (208) 283-3208
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GI‘&'}” & OSI)OI‘I’X(‘L", I].’].C.

CONSULTING ENGINEERS 1

January 9, 2020

Mr. Jeremy Metzler, P.E.

Public

Works Director

City of Edgewood
2224 104™ Avenue East
Edgewood, Washington 98372

SUBJECT:

DECEMBER 2019/JANUARY 2020 ENGINEERING INVOICES

CITY OF EDGEWOOD, PIERCE COUNTY, WASHINGTON

G&O #18626.00

Dear Mr. Metzler:

The invoices are enclosed for authorized engineering services rendered for the billing
period ending January 4, 2020. The following table contains the project/billing
summaries with brief descriptions of work conducted this period.

roje

scription of Work this Billing Period

56t Street East Stormwater
Improvements

Amount this Invoice: $1,184.21
Budget Remaining: $20,050.30
G&O Project: 18626.01
Invoice: 17

Work ‘peffo.rn.léd this period‘.:. ﬁpd.ate base
map.

Amount this Invoice: $1,386.57
Budget Remaining: $1,941.00
G&O Project: 18626.06
Invoice: 7

2 |24 Street East and Meridian Work performed this period: obtain
Avenue East Sidewalks additional quotes for right-of-way
Amount this Invoice: $507.15 acquisition and contract preparation.
Budget Remaining: $38,382.65
G&O Project: 18626.03
Invoice: 8

3 |{City Hall Lobby Remodel Work performed this period: bid tabulation,

bidder reference check, and review.

11360 Rainier Avenue S., Suite 300

Seattle, Washington 88144 (208) 284-0860  Fax (206) 283-3206
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Mr. Jeremy Metzler, P.E.
January 9, 2020
Page 2

Item | .. Project. Description of Work this Billing Period

4 |36" and Meridian Park — Project | Work performed this period: coordination
Management Assistance with City regarding design alternatives.
Amount this Invoice: $171.41
Budget Remaining: $27,980.36
G&O Project: 18626.07
Invoice: 2

Please contact me if you have any questions or comments regarding this transmittal.

Sincerely,

GRAY & OSBORNE, INC.

TLS/hh
Encl.
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